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Task Description
Outreach 1 - Awareness Raising/Notification Phase

Public Participation Plan (Contractor)
Project Website (ongoing) (County)
Stakeholder Database (County)
Public Outreach Materials Templates (Contractor)

Outreach 2 - Visioning
Shoreline Jurisdiction Assessment
Shoreline Inventory Report
Stakeholder Outreach (County/Cities/Advisory Committee)
Visioning Workshop Scheduling (County)
Outreach Packet/Display (County; Contractor support)
Media Relations (County)
Visioning Workshops (County/Cities/Contractor support) City and County meetings over 2 weeks

Outreach 3 - RSMP Shoreline Management Recommendations
Visioning Report Alters proposal schedule. Less overlap with Task 4. Ecology Draft in December.
Shoreline Characterization and Analyses Alters proposal schedule. Less overlap with Task 4. Ecology Draft in January.
Shoreline Management Recommendations Report Same as above
Stakeholder Outreach (County/Cities/Advisory Committee)
Open House/Workshop Scheduling (County)
Outreach Packet/Display Preparation (County)
Media Relations (County)
Open House/Workshop (County/Cities/ Contractor support) City and County meetings over 2 weeks

Outreach 4 - Draft RSMP Policies and Regulations
Draft RSMP Policies and Regulations Dates adjusted per above.
Stakeholder Outreach (County/Cities/Advisory Committee)
Open House/Workshop Scheduling (County)
Outreach Packet/Display Preparation (County)
Media Relations (County)
Open House/Workshop (County/Cities/Contractor support) City and County meetings over 2 weeks

Format could be Open House followed by Planning Commission workshop
Outreach 5 - RSMP Public Approval Process

Cumulative Impacts Analysis
Restoration Plan
Revise RSMP Designations, Policies and Regulations
SEPA Review and Documentation
Stakeholder Outreach (County/Cities/Advisory Committee)
Hearing Scheduling (County/Cities)
Outreach Packet/Display Preparation (County)
Media Relations (County/Cities)
Public Hearings (County/Cities)

City/County hearings over 4 weeks
Ongoing Efforts

Advisory Committee Meetings (every other month)
Meetings with Cities (Contractor; County Support)
Coordination with other Agencies and Jurisdictions (County)

City kick off in March; Start round-robin in April.

DRAFT: 5/8/08

Public Draft  (Ecology Draft)
Public Meeting

Advisory Committee

Update regularly after each outreach effort.


