
Chelan County Shoreline Master Program Update
2010 Timeline
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- Finalize Shoreline Inventory & Analysis Report (Final to DOE:  May 30, 2010)

-Develop general SMP Goals, Policies & Regulations 
-(2nd Draft to DOE:  June 30, 2010/ Final (3rd Draft) to DOE:  Nov. 30, 2010)

-Cumulative Impacts Analysis 
(Draft to DOE:  Sept. 30, 2010/ Final to DOE:  Nov. 30, 2010)

-Revisit Draft Environmental Designations,
policies & regulations and finalize SMP 
jurisdiction maps (Final to DOE:  Oct. 30, 2010)

- Finalize Restoration Plan (Final to DOE:  June 30, 2010)

-Integrate CMZ information into Shoreline Management 
-Recommendation Report

-Assemble Final Draft SMP & 
Initiate Adoption Process 

(Final due  Nov. 30, 2010)

-SMP 2nd Draft integrating public, County, Cities & Ecology Comments 
from the June 9, 2009 draft SMP

-Review of 2nd draft SMP with the Cities’ Planning 
Commission, Agencies, Advisory Committee and Public

-Integrate 2nd draft comments 
into SMP 3rd Draft

-Begin SEPA Review
& 60 day GMA 

= potential AC meetings
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-Finalize SMP, Schedule & Public Notice of Hearings

= potential AC meetings

Chelan County Shoreline Master Program Update
2011 Timeline

-Public Hearings

-County & Cities Respond to comments

-Submit Locally adopted SMP’s to Ecology

-Continue SEPA Review
& 60 day GMA 


