



Chelan County Transportation Element Update - Adoption Schedule

Major Work Items	Task Completion Dates											Comments	
	2009												
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
Incorporate stakeholder, agency, and BOCC comments into a revised draft plan	█												The revised plan would be available by middle of May and posted on the County's web site.
Release draft plan to the public for 60-day review (closes July 17th)				█									Notices would be provided in the paper/radio; work with PC; work with Cities to determine if they would like to have public hearing or presentation to their PC or Councils.
Meetings							Workshops 1	1	2			2	A hearing date with the PC would be scheduled for Sept. 28th. Final adoption would occur in December at a BOCC meeting.
Incorporate comments from Planning Commission / BOCC Comments								█					
Final Plan Adoption												█	Adoption would take place as part of the yearly Comprehensive Plan Amendment process.

Meeting Legend

-  Planning Commission (PC) Meeting
-  Board of County Commissioners (BOCC) Meeting