

## Chelan County Transportation Element Update - Project Schedule

	Task Completion Dates											
	2008											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Phase 1 - Transportation Element Review &amp; Data Collection</b>												
1.1 Review Existing Transportation Element												
1.2 Complete Data Inventory												
1.3 Evaluate Existing Transportation Deficiencies												
1.4 Engage the Public		1			2							
<b>Phase 2 - Transportation Needs Analysis</b>												
2.1 Develop 20-year Travel Forecasts												
2.2 Evaluate Future Transportation Deficiencies												
2.3 Identify/Prioritize Transp. Improvements												
2.4 Steering Committee & Public Outreach							3		4			
<b>Phase 3 - Transportation Element Update</b>												
3.1 Financing Strategies												
3.2 LOS Standards and Concurrency Management												
3.3 Evaluate TIF and TBD Funding Options												
3.4 Transportation Funding & Implementation Strategy												
3.5 Prepare Draft and Final Plan												
3.6 Steering Committee & Public Outreach											5	

**Meeting Legend**



Stakeholder Advisory Group Meeting



Stakeholder Advisory Group Meeting and Public Open House